#### **Sprint #1 Report**

#\$h0pLyf3

Connor, Andrew, Nikolai, Michael, Anna

October 23<sup>rd</sup>, 2017

#### • Actions to stop doing:

The team is no longer meeting Fridays at 10:30AM, and instead meeting Thursdays at 5:20PM with TA Scott in BE316.

# • Actions to start doing:

The team should start working on setting up the database and login homepage for the product.

The team should start being aware of how much time tasks take.

The team should improve git process.

# • Actions to keep doing:

The team should continue keeping the scrum board updated.

The team should update the burnup chart continuously.

# • Work completed/not completed:

The team has learned Django.

The team has set up a Sprint 1 Scrum board and Burnup Chart.

The team has set up a login page.

The team has not finished setting up database.

The team has not finished uploading work to server.

#### • User Stories completed:

As a shopper I want to login to account.

As a developer, I want a database set up.

As a developer, I want to learn Django.

